Arizona School Facilities Board
New Construction Project Sheet

County  Pinal District  Apache Junction Unified District CTD 110243
Project - -
Project | 110243000-9999-001N Comp leted
School Name Desert Shadows CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 6-8 282 27,261 80 341 $101.04 2004

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
4/12/01 5/9/02 5/30/02 8/1/02 8/15/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,754,451
5/26/03 Other $497
Total New Construction Funding $2,754,948
Deficiency Correction Funding $0
Local Funding $224,959
Total Project Cost $2,979,907
Comments

Original project was a core 6-8 middle school for 375 students. District later requested that the build-out
open at the same time as the core. District later amended its request to additional space at its two
existing middle schools and one new alternative middle school. 5/26/03 funding increase due to lease to
own survey that was required of the district.
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District  Apache Junction Unified District CTD 110243
Project - -

Project | 110243000-9999-002N Comp leted

School Name Thunder Mountain CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 6-8 75 7,270 80 $101.04 2004
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
4/12/01 5/9/02 5/30/02 8/1/02

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $734,561
5/26/03 Additional SFB Funding $248
Total New Construction Funding $734,809
Deficiency Correction Funding $0
Local Funding $5,265
Total Project Cost $740,074
Comments

Not Assigned

Portion of Project 001N. 5/26/03 funding increase due to lease to own survey that was required of the

district.
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District  Apache Junction Unified District CTD 110243
Project - -

Project | 110243000-9999-003N Comp leted

School Name Alternative School CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 6-8 113 10,904 80 $101.04 2004
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
4/12/01 5/9/02 5/30/02 8/1/02

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $1,101,740
5/26/03 Additional SFB Funding $248
Total New Construction Funding $1,101,988
Deficiency Correction Funding $0
Local Funding $25,492
Total Project Cost $1,127,480
Comments

Not Assigned

Portion of Project 001N. 5/26/03 funding increase due to lease to own survey that was required of the

district.
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Arizona School Facilities Board
New Construction Project Sheet

County  Pinal District  Apache Junction Unified District CTD 110243
EILOrLebCér 110243000-9999-006N Under Construction

School Name Not Assigned

CM At Risk:

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 9-12 286 38,380 112 343 $119.80 2009
School Site |
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/9/03 10/4/07 10/17/07 8/1/08
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources
Original New Construction Funding

2/1/07 Other
10/4/07 Inflation Adjustment
10/4/07 Additional SFB Funding

Total New Construction Funding
Deficiency Correction Funding
Local Funding

Total Project Cost

Comments

Site Acquisition Not Included

$15,651,870
($11,053,946)
$1,228,628
$199,900
$6,026,452
$0
$2,952,356
$8,978,808

Originally approved 1/9/03 as a core high school for 1500 students with classroom space for 750 to open

FY 06. Revised 2/1/07 to an additional space project for 343 student capacity. Reduces budget from
$15,651,870 to $4,597,924, of which $782,594 was disbursed to district on 2/27/03.
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Arizona School Facilities Board
New Construction Project Sheet

County  Pinal District  Apache Junction Unified District CTD 110243
Project - -
Project | 110243000-9999-201N Comp leted
School Name Peralta Trail CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 650 58,500 80 731 $93.15 2002

School Site |On 6/8/00, the Board approved the acceptance of a 20.5 acre parcel of land donated by
the Pulte Home Corporation (project number 110243-202). The donation consists of 12
acres for the school site, with the remainder used for recreation and ball fields. The site is
located on Peralta Road east of the Gold Canyon Elementary School and west of
Florence Junction.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 10/5/00 12/14/00 1/8/01 1/7/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $5,449,275
Total New Construction Funding $5,449,275
Deficiency Correction Funding $0
Local Funding $739,251
Total Project Cost $6,188,526
Comments

[NA
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